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Curtailment Agreement 
Plan of Action and Milestones 

Inittal meeting with the Duke, BLM, DOD & Navy 

Meetmg with the Duke, BLM, DOD, Navy & Air Force 
Discussed Duke proposal and the Navy·s airborne radar test scenarios 
Navy submitted sample agreements that have been successfully 
negotiated with other wind energy developers and the first draft of a 
curtailment agreement with Duke 

Duke shares wind data (including hourly expected output) with DOD, 
1\iavy & Air Force 

Navy overlays wind energy data with airborne radar test data and creates 
slides to show results 

Meeting with Duke, BLM, DOD, Navy & Air Force 
Navy presents results of wind energy/radar test data analy is 
Discussed terms and conditions of the draft Right of Way to be issued 
byBLM 
Discussed mechanics of how a curtailment agreement would work 
Navy promises to draft a "Curtailment Communications Protocol" 
Parties conclude that the next step is a "small group" technical meeting 

Technical meeting between Duke & Navy 
Focus: mechanics of curtailment 
Discussed draft "Curtailment Communications Protocol" developed by 
Navy 

Meeting by teleconference 
Objectives: 
1) DON presents draft POA&M 
2) Establish a goal for completion of agreement and dates for future 

meetings 
3) Review ofTeehnical meeting 
4) DON presents breakdown oftest requirement hours 
5) Duke presents process/requirements for completion of PPA 
6) Review draft of the Curtailment Communications Protocol 
7) Identify "major" issues and Action Items 

Exchange of red line comments on draft of agreement and curtailment 
protocol (email) 

ENCL. (2) 



September 6, 2013 Meeting (Washington, DC) 
Objectives: 
1) BLM update on ROW 
2) Review of"major" issues and Action Items 
3) DON presents Curtailment hours 
4) Duke presents update on PP A 
5) Discussion of red line comments 

September 13, 2013 Exchange of red line comment on draft of agreement and curtailment 
protocol (email) 

September 27, 2013 Meeting by teleconference 
Objectives: 
1) Discussion of red line comments 
2) Agreement to Curtailment hours 
3) Outline a communications plan for publishing the final agreement 

Month of October Parties conduct internal reviews of agreement 

October 17,2013 Meeting by teleconference 
Objectives: 
1) Status check phone call 
2) Identify "major" issues 
3) If required, schedule a meeting the week of 21 October 

November 5, 201 3 Exchange of red line comments on draft of agreement and curtailment 
protocol (email) 

November 8, 2013 Meeting (location - TBD); Objectives: 
I) Finalize agreement 
2) Finalize communications plan 

November 12, 2013 DON releases Agreement for final review 

November 15, 2013 Meeting by teleconference 
Objectives: 
1) Final comments/concurrence with agreement 
2) Provide name/address of signatories 

November 19, 2013 DON releases Agreement for Signature 

November 29, 2013 All signatures obtained 


